

Fedora 14 Documentation & Translation Tasks & Milestones

Name	Start	End	Duration	2010								
				May	Jun	Jul	Aug	Sep	Oct	Nov		
Start Feature Submission	Wed 2010-May-26	Wed 2010-May-26	0									
Create POT files for All Guides	Wed 2010-May-26	Tue 2010-Oct-19	146.8									
Translate All Guides (POT to PO)	Wed 2010-May-26	Tue 2010-Oct-19	146.8									
RHT Eng-Ops Fedora 11 EOL auto closure	Fri 2010-Jun-25	Fri 2010-Jun-25	0									
Custom Spins Submission Deadline	Tue 2010-Jul-13	Tue 2010-Jul-13	0									
Feature Submission Deadline	Tue 2010-Jul-13	Tue 2010-Jul-13	0									
Feature Freeze (Testable Complete)	Tue 2010-Jul-27	Tue 2010-Jul-27	0									
Spins Freeze--All Fedora 14 Spins Identified	Tue 2010-Jul-27	Tue 2010-Jul-27	0									
Branch Fedora 14 from Rawhide	Tue 2010-Jul-27	Tue 2010-Jul-27	0									
Remind f-dev-announce to Rebuild All Translated Packages	Mon 2010-Aug-02	Mon 2010-Aug-02	0									
Alpha Change Deadline	Tue 2010-Aug-03	Tue 2010-Aug-03	0									
Software String Freeze	Tue 2010-Aug-03	Tue 2010-Aug-03	0									
Software Translation Period	Tue 2010-Aug-03	Tue 2010-Sep-07	35									
Start Alpha Beat and Feature Page Review	Tue 2010-Aug-10	Tue 2010-Aug-10	0									
Comb Beats and Feature Pages for Alpha	Tue 2010-Aug-10	Thu 2010-Aug-12	2									
Fedora 14 Alpha Release Readiness Meeting	Thu 2010-Aug-12	Thu 2010-Aug-12	0									
Prepare Alpha Release Notes (1 page)	Thu 2010-Aug-12	Fri 2010-Aug-13	1									
Create Alpha Announcement (Marketing & Docs)	Thu 2010-Aug-12	Mon 2010-Aug-16	4									
Post Alpha Release Notes One-Page	Mon 2010-Aug-16	Mon 2010-Aug-16	0									
Alpha Public Availability	Tue 2010-Aug-17	Tue 2010-Aug-17	0									
Write Unclaimed Wiki Beats	Tue 2010-Aug-17	Wed 2010-Aug-25	8									
Build F-14 collection packages for all language translators	Wed 2010-Aug-18	Fri 2010-Aug-20	2									
Review and correct software translation in built UI	Mon 2010-Aug-23	Tue 2010-Aug-31	8									
Remind Translation: Beta Rel Notes POT Coming	Wed 2010-Aug-25	Wed 2010-Aug-25	0									
Start nightly POT files all fed-rel-notes.rpm content	Thu 2010-Aug-26	Thu 2010-Aug-26	0									
Remind announce-list & f-devel-announce: Wiki Freeze	Thu 2010-Aug-26	Thu 2010-Aug-26	0									
Port Wiki to Publican	Thu 2010-Aug-26	Mon 2010-Aug-30	4									
Generate nightly POT files all fed-rel-notes.rpm content	Thu 2010-Aug-26	Tue 2010-Sep-14	19									
Translate Beta Release Notes	Thu 2010-Aug-26	Mon 2010-Sep-20	25									
Wiki Freeze: Beta Release Notes	Mon 2010-Aug-30	Mon 2010-Aug-30	0									

- Container Task
 Planned Task
 Completed Task
 Other Work Load
- Milestone
 In-progress Task
 Task Work Load
 Free Load

Fedora 14 Documentation & Translation Tasks & Milestones

Name	Start	End	Duration	2010								
				May	Jun	Jul	Aug	Sep	Oct	Nov		
Remind Translators of GA Release Notes Deadline in 4 days	Thu 2010-Oct-07	Thu 2010-Oct-07	0									
Create GA Announcement (Docs & Marketing)	Fri 2010-Oct-08	Mon 2010-Oct-18	10.4									
Translation Deadline: GA rel-notes (PO Files complete)	Mon 2010-Oct-11	Mon 2010-Oct-11	0									
Final Change Deadline	Mon 2010-Oct-11	Mon 2010-Oct-11	0									
Build fedora-release-notes.rpm	Mon 2010-Oct-11	Wed 2010-Oct-13	2									
Review and correct Final Translated Guides (daily builds html)	Mon 2010-Oct-11	Fri 2010-Oct-22	11									
Daily builds of Final guides for Translation	Mon 2010-Oct-11	Fri 2010-Oct-22	11									
Compose 'Final' RC	Tue 2010-Oct-12	Thu 2010-Oct-14	2									
Review and correct Website translations	Tue 2010-Oct-12	Mon 2010-Oct-18	6									
Translate rel-notes nightly POT builds	Mon 2010-Oct-18	Mon 2010-Oct-25	7.4									
0-Day rel-notes build updated rpm	Mon 2010-Oct-18	Mon 2010-Oct-25	7.4									
0-Day rel-notes generate POT	Mon 2010-Oct-18	Mon 2010-Oct-25	7.4									
0-Day rel-notes update docs.fp.org	Mon 2010-Oct-18	Mon 2010-Oct-25	7.4									
Translation Deadline: Websites (POs done)	Mon 2010-Oct-18	Mon 2010-Oct-18	0									
Translate GA Announcement	Mon 2010-Oct-18	Mon 2010-Oct-25	7									
Fedora 14 Final Go/No-Go Meeting (17:00 EST)	Tue 2010-Oct-19	Tue 2010-Oct-19	0									
Fedora 14 Final Release Readiness Meeting	Tue 2010-Oct-19	Tue 2010-Oct-19	0									
Publish all guides to docs.fp.o (html,html-single,pdf)	Mon 2010-Oct-25	Mon 2010-Oct-25	0									
Translation Deadline: All Final Guides	Mon 2010-Oct-25	Mon 2010-Oct-25	0									
Translation Deadline: 0-Day (PO Files complete)	Mon 2010-Oct-25	Mon 2010-Oct-25	0									
Translation Deadline: GA Announcement	Mon 2010-Oct-25	Mon 2010-Oct-25	0									
Add translated zero-day updates to docs.fp.org	Mon 2010-Oct-25	Mon 2010-Oct-25	0									
Final (GA) Release	Tue 2010-Oct-26	Tue 2010-Oct-26	0									
Push updated rel-notes RPMs to Updates repo	Mon 2010-Nov-01	Mon 2010-Nov-01	0									

