

# Fedora 14 Documentation Tasks & Milestones

Name	Start	End	Duration	2010						
				May	Jun	Jul	Aug	Sep	Oct	Nov
Fedora 14	Wed 2010-May-26	Mon 2010-Nov-15	173.8	[Gantt bar: May to Nov]						
Testing Phase	Wed 2010-May-26	Mon 2010-Oct-11	138.8	[Gantt bar: May to Oct]						
Alpha Release	Wed 2010-May-26	Tue 2010-Sep-21	118.7	[Gantt bar: May to Sep]						
Alpha Release Notes	Tue 2010-Aug-10	Mon 2010-Aug-16	6	[Task: Aug 10-16]						
Start Alpha Beat and Feature Page Review	Tue 2010-Aug-10	Tue 2010-Aug-10	0	[Milestone: Aug 10]						
Comb Beats and Feature Pages for Alpha	Tue 2010-Aug-10	Thu 2010-Aug-12	2	[Task: Aug 10-12]						
Prepare Alpha Release Notes (1 page)	Thu 2010-Aug-12	Fri 2010-Aug-13	1	[Task: Aug 12-13]						
Post Alpha Release Notes One-Page	Mon 2010-Aug-16	Mon 2010-Aug-16	0	[Milestone: Aug 16]						
Fedora 14 Alpha Release Readiness Meeting	Thu 2010-Aug-12	Thu 2010-Aug-12	0	[Milestone: Aug 12]						
Create Alpha Announcement (Marketing & Docs)	Thu 2010-Aug-12	Mon 2010-Aug-16	4	[Task: Aug 12-16]						
Alpha Public Availability	Tue 2010-Aug-17	Tue 2010-Aug-17	0	[Milestone: Aug 17]						
Beta Release	Wed 2010-May-26	Mon 2010-Oct-11	138.8	[Gantt bar: May to Oct]						
Beta Release Notes	Tue 2010-Aug-17	Mon 2010-Sep-20	34	[Gantt bar: Aug 17 to Sep 20]						
Write Unclaimed Wiki Beats	Tue 2010-Aug-17	Wed 2010-Aug-25	8	[Task: Aug 17-25]						
Remind Translation: Beta Rel Notes POT Coming	Wed 2010-Aug-25	Wed 2010-Aug-25	0	[Milestone: Aug 25]						
Start nightly POT files all fed-rel-notes.rpm content	Thu 2010-Aug-26	Thu 2010-Aug-26	0	[Milestone: Aug 26]						
Remind announce-list & f-devel-announce: Wiki Freeze	Thu 2010-Aug-26	Thu 2010-Aug-26	0	[Milestone: Aug 26]						
Port Wiki to Publican	Thu 2010-Aug-26	Mon 2010-Aug-30	4	[Task: Aug 26-30]						
Generate nightly POT files all fed-rel-notes.rpm content	Thu 2010-Aug-26	Tue 2010-Sep-14	19	[Task: Aug 26 to Sep 14]						
Wiki Freeze: Beta Release Notes	Mon 2010-Aug-30	Mon 2010-Aug-30	0	[Milestone: Aug 30]						
Ongoing build translation review htmls	Mon 2010-Aug-30	Mon 2010-Sep-06	7	[Task: Aug 30 to Sep 06]						
Translation Deadline: Beta Release Notes (PO Files complete)	Mon 2010-Sep-06	Mon 2010-Sep-06	0	[Milestone: Sep 06]						
Build fed-rel-notes.rpm for Beta Release	Mon 2010-Sep-06	Wed 2010-Sep-08	2	[Task: Sep 06-08]						
Reminder: Send Project Wide-Final Release Notes Deadlines	Thu 2010-Sep-16	Thu 2010-Sep-16	0	[Milestone: Sep 16]						
Build and Post release-notes to docs.fedorahosted.org	Mon 2010-Sep-20	Mon 2010-Sep-20	0	[Milestone: Sep 20]						
Reminder to Development: Wiki Freeze in 7 days	Mon 2010-Sep-20	Mon 2010-Sep-20	0	[Milestone: Sep 20]						
Beta Change Deadline	Tue 2010-Sep-07	Tue 2010-Sep-07	0	[Milestone: Sep 07]						
Features 100% Complete Deadline	Tue 2010-Sep-07	Tue 2010-Sep-07	0	[Milestone: Sep 07]						
Fedora 14 Beta Release Readiness Meeting	Thu 2010-Sep-16	Thu 2010-Sep-16	0	[Milestone: Sep 16]						
Create Beta Announcement (Docs & Marketing)	Thu 2010-Sep-16	Mon 2010-Sep-20	4	[Task: Sep 16-20]						

- Container Task
  Planned Task
  Completed Task
  Other Work Load
- Milestone
  In-progress Task
  Task Work Load
  Free Load

